

North Pacific Coast Lead Entity SRFB Round 21 Work Plan * (2019-2020)

DATE	SCHEDULED ITEM	Responsible Party
September 17 th , 2019 September- December 2019.	CC/IG and TC Meeting (L. O. Watershed) Corrections and additions that have been submitted are made to the 2019 Edition of the NPCLE Salmon Strategy and it becomes the first Draft 2020 edition. Project lists are also reviewed for additions and changes in priority.	LE Coordinator w/staff and a Sub-Committee of the Technical Committee (TC).
October 15 th , 2019.	CC/IG and TC meetings (Hoh Watershed) with a possible additional meeting date determined for a field trip to old project sites for lessons learned determined by LEG	LE Coordinator w/staff and a Sub-Committee of the Technical Committee (TC).
November 19 th , 2019.	TC (Quileute Watershed) and CC/IG meetings to review and suggest further edits for the Draft 2020 Strategy edition.	LE Coordinator w/staff, TC and CC/IG.
November- December 2019.	The Draft 2020 edition is reviewed for further additions, format, and grammatical errors. Suggested edits and prior reviewed information including revised maps are included.	LE Coordinator w/staff and a Sub-Committee of the Technical Committee (TC).
December, 17 th , 2019	TC (Independent Drainages and Nearshore) and CC/IG meetings to make final review of Draft of 2020 Edition of the Strategy.	LE Coordinator w/staff.
January 15 th , 2020	TC (Final review and recommended changes and additions to Strategy) and CC/IG final review and approval of the DRAFT 2020 NPCLE Strategy including all selections and application. Official release of the 2020 NPCLE SRFB and Application Package for Public Review of the 2020 Edition of NPCLE Strategy after this meetings additions and changes. Comments will be taken on this year's public release strategy until March 25 th , 2020.	LE Coordinator w/staff, TC and CC/IG.
February 18 th , 2020	TC (Lake Ozette Watershed) and CC/IG meetings Complete Project application material submitted to PRISM	LE Coordinator w/staff, TC and CC/IG.
March 17 th , 2020 March 20 th 2020	TC (All Watershed project review) and C/IG meetings Site Visit with SRFB panel members	LE Coordinator w/staff, TC and CC/IG.
March 25 th , 2020	End of public review comment period for 2020 NPCLE Strategy and Application package.	LE Coordinator w/staff.
April 21 st , 2020	CC/IG and TC meetings are combined for a field trip to potential project and or past projects for lessons learned	LE Coordinator w/staff, TC and CC/IG.
May 18 th , 2020	Optional Lead Entity Feedback into PRISM to applicants.	LE Coordinator w/staff
May 19 th , 2020	CC/IG and TC meetings with Formal oral presentations of proposals to NPCLE Committees.	2020 Applicants, CC/IG Committee, TC, and public.
June TBD	Optional Conference Call with one SRFB Technical Review member, sponsors, and others for call on any NMI, POC, or Conditional projects TBD- Lake Ozette outreach meeting @ Sekiu	2020 Applicants, CC/IG, TC, SRFB representative, and public
June 9 th , 2020	NPCLE Technical Committee Scoring Review Session. 10a.m. 12.p.m. - all scores in, tabulated; and forwarded to LEG for review prior to our June 16 th NPCLE meeting.	LE Coordinator w/staff & TC.
June 16 th , 2020	TC and CC/IG meeting. Final Q & A between applicants and the Citizen and Technical Committees (Regular NPCLE	2020 Applicants, CC/IG, TC, and public.

	meeting).	
June 29th, 2020	Revised applications due in PRISM by noon	LE Coordinator w/staff.
July 7th, 2020	TC final proposal scoring.	LE Coordinator w/staff & TC.
July 21st, 2020	CC/IG ranks and approves projects for submittal (Regular NPCLE meeting).	CC/IG Committee.
August 14th, 2020	Ranked project list, supporting materials, and final applications all submitted to SRFB through PRISM.	LE Coordinator & project sponsors.

Regular meeting are the 3rd Tuesday of each month
Approved at the Nov. 19th, 2019 NPCLE Meeting