

**North Pacific Coast Lead Entity
SRFB Round 22 Work Plan * (2020-2021)**

DATE	SCHEDULED ITEM	Responsible Party
<i>September 15th, 2020</i>	CC/IG and TC Meeting- all watersheds projects overview and PPLF review.	LE Coordinator w/staff and a Sub-Committee of the Technical Committee (TC).
<i>September- December 2020.</i>	Corrections and additions process begins for the 2021 Edition of the NPCLE Salmon Strategy and project lists are also reviewed for additions and changes in priority.	LE Coordinator w/staff and a Sub-Committee of the Technical Committee (TC).
October 20th, 2020.	CC/IG and TC meetings with a possible additional meeting date determined for a field trip to old project sites for “lessons learned “	LE Coordinator w/staff and a Sub-Committee of the Technical Committee (TC).
November 17th, 2020	TC and CC/IG joint meeting to discuss and suggest further edits for the 1 st Draft 2021 edition, Section 1. Morning TC session on technical edits and Quileute Watershed focus for Tec meeting. Pilot and focused watershed review.	LE Coordinator w/staff, TC and CC/IG.
November- December 2020.	The Draft 2021 edition is further reviewed for format and grammatical errors. Suggested edits and prior review information including revised maps are included as well as Section 2 update and inputs.	LE Coordinator w/staff and a Sub-Committee of the Technical Committee (TC).
December 15 th , 2020.	Review Draft of 2021 Edition of the Strategy, all appendix. Hoh Watershed focus for Tec. Meeting.	LE Coordinator w/staff.
January 19th, 2021	Joint Citizen & Technical Committee continues review of the DRAFT 2021 NPCLE Strategy with focus on project list additions, changes, review of rankings.	LE Coordinator w/staff, TC and CC/IG.
February 16th, 2021	Joint Citizen & Technical Committee review / approval of the Public Review DRAFT 2021 NPCLE Strategy	LE Coordinator w/staff, TC and CC/IG.
February 22nd, 2021	Official Release of the 2021 NPCLE SRFB RFP	LE Coordinator w/staff.
March 1st, 2021	Official Release of the NPCLE SRFB Request for Proposals (SRFB on-line application open Feb.1, 2021)	LE Coordinator w/staff.
March 16th	NPCLE March meeting: Proposed project presentations with Information available to NPCLE Technical and IG/Citizen Committee for initial review.	LE Coordinator w/staff, TC and CC/IG.
April 2nd, 2021	Pre-Proposals due to LE Coordinator and entered into PRISM.	2021 Applicants, LE Coordinator & staff
April 20th, 2021	NPCLE April meeting. Presentations on all proposed projects submitted into PRISM and LEG Coordinator.	LE Coordinator w/staff, TC and CC/IG.
April 22 nd , 2021	Virtual SRFB Technical Review Panel Site Visit.	2021 Applicants, CC/IG, TC, SRFB representatives, & interested public.
May 7th, 2021	PRISM proposal updates completed for NPCLE Tech. review	LE Coordinator w/staff, TC and CC/IG.

May 18 th , 2021	NPCLE May meeting: Opportunity for proposal update presentations by project proponent.	2021 Applicants, CC/IG Committee, TC, and public.
June 15 th , 2021	NPCLE June meeting: Final Q & A between applicants and the Citizen and Technical Committees. Morning Tech. Comm. review of scoring criteria.	2021 Applicants, CC/IG, TC, and public.
June 24 th , 2021	Final PRISM proposals submitted for final Lead Entity scoring and ranking.	LE Coordinator w/staff.
July 13 th , 2021	Technical Committee final project scoring session.	LE Coordinator w/staff & TC.
July 20 th , 2021	NPCLE July meeting: Citizens Committee/Initiating Governments rank and approves projects for submittal to RCO. Regular NPCLE meeting.	CC/IG Committee.
August 13 ^h , 2021	Ranked project list and final applications submitted to SRFB by the Lead Entity Coordinator.	LE Coordinator & project sponsors.

Regular meeting are the 3rd Tuesday of each month (Dec. and Aug. meetings have options for skipping those sessions determined by the LEG at the July and Nov. meetings). This schedule was approved at the Feb. 16th regular LEG meeting.